
Ronald H. Halsey 
Operations Manager 
US Mining 

VIA ELECTRONIC MAIL AND FEDERAL EXPRESS 

June19,2017 

Dana Barton 
Section Chief 
California Site Cleanup and Enforcement Branch 
Superfund Division 
U.S. Environmental Protection Agency, Region 9 
75 Hawthorne Street 
San Francisco, CA 941 05 

4 Centerpointe Drive 
Suite 200 

La Palma, CA 90623 
1 -Telephone 

E-mail: Ronald.Halsey@bp.com 

RE: Response to EPA's Revised Remedial Investigation I Feasibility Study Schedule 
Leviathan Mine Site, Alpine County, California 
Administrative Order for RI/FS, CERCLA Docket No. 2008-18 

Dear Ms. Barton: 

Atlantic Richfield Company (Atlantic Richfield) is responding to EPA's May 1 2017 
letter, (i) clarifies the Agency's position on a revised schedule for completing the 
Remedial Investigation/Feasibility Study (RI/FS) for the Leviathan Mine Site (the Site) under the 
above referenced Administrative Order (the UAO), and (ii) requests that Atlantic 
Richfield update its previously submitted Notice of Intent to Comply. EPA's letter transmits a 
revised "List of Submittals for the Leviathan Mine RVFS," which is Attachment 2 to the 
UAO. Attachment 2 now includes the Draft Site Characterization Report and prescribes dates 
for the remaining RI/FS Major Submittals through June 30,2019. 

Atlantic Richfield acknowledges and appreciates EPA's efforts to clarify its position 
from its April4, 2017 letter on the remaining key RifFS deadlines and deliverables. 

On July 23, 2008, Atlantic Richfield notified EPA it intended to comply with the lawful 
'"'"'''"'u"' of the UAO, as required by VII thereof. Atlantic Richfield continue to 

do so. We intend to submit remaining RI/FS Major Submittals by the dates specified the 
revised Attachment 2 to the UAO. Atlantic Richfield's ability to meet these deadlines, however, 
will depend on certain assumptions qualifications, as set forth in our March 2017 letter 
and discussed further below. If those assumptions and qualifications are not met, if there is a 
material change to the amount or scope of work needing to be performed to complete the RI/FS, 
or if unanticipated circumstances arise, sufficient cause may exist for extending one or more 
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